		Generated with online service GanttPro.com														
	Start date		1	Assigned	2016											
Task name		Duration	Progress		Septemb	Septemb October					November				December	
			1		39 Week	40 Week	41 Week	42 Week	43 Week	44 Week	45 Week	46 Week	47 Week	48 Week	49 Week	50 Week
 Tempo total estimado 	01/10/16 00:01	2.21														
 Desenvolvimento de Soft 	01/10/16 00:01	2.21	0%			Desenvolvimento de Software										
Gerenciamento de Pro	01/10/16 00:01	2.12	0%	Gerente		Gerenciamento de Projeto									A	
	24/10/16 00:00	0.30	0%					Análise de Requisitos								
Casos de Uso	24/10/16 00:00	0.30	0%	Analista					Casos de U	Jso						
Diagrama de Class	24/10/16 00:00	0.23	0%	Analista				L,	Diagrama de	Diagrama de	le Classe					
→ Desenvolvimento do S	31/10/16 00:00	1.23	0%			Desenvolvimento do Software - Implementação										
Banco de Dados	31/10/16 00:00	0.23	0%	Programad	d					Banco de D	Banco de D	Dados				
Interface	07/11/16 00:00	0.47	0%	Programad	d						Inte	erface				
Back-End	21/11/16 00:00	0.47	0%	Programad	d								Bac	ck-End		
Teste	28/11/16 00:00	0.33	0%	Testeiro									J	Teste		